COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 24/ 2011

ESTI MATE SUMVARY 16: 20: 11
CONTI D: C17264 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 17264-BI D COFRS REPCRTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 52.0 DAYS TI VE ALLOW 41 WORK DAYS
TURKEY CREEK OVERLAY PERCENT TIME:  126. 83 ORI G TI ME ALLOW 35 WORK DAYS
PRQJIECT NO STA2854- 118
TURKEY CREEK OVERLAY
NAVE OF ROAD: 285D
PRQIECT COUNTI ES: JEFFERSON, REG ON 1
CONTRACTCR:
BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 01/ 15/ 2011 DATE TI ME STARTED 07/ 26/ 2010
2500 E BRANNAN WAY DATE LET 07/ 01/ 2010 DATE WORK BEGAN 08/ 23/ 2010
DATE AWARDED 07/ 07/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 23/ 2010 DATE ACCEPTED
DENVER CO 80229 303/ 273- 9382 DATE NOTI CE TO PROCEED 07/ 26/ 2010
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 2,246, 268. 77 PARTI Cl PATI NG $ 1,106, 526. 52 $ 60, 712. 71
AWARD PROJECT AM: $ 1,719, 481. 25 NON PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 49. 26% TOTAL EARNI NGS 1, 106, 526. 52 60, 712. 71
FUNDS AVAI LABLE: $ 1,139, 742.25 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 1, 106, 526. 52 60, 712. 71
TOTAL CLAI VB $ 0. 00 RETAI NAGE -25,792. 22 0. 00
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 1, 080, 734. 30 60, 712. 71
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNENT 0. 00 0. 00
AMOUNT DUE 1, 080, 734. 30 60, 712. 71
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 60, 712. 71

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17264 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17264-BI D ESTI MATE RUN 01/ 24/ 2011
PRQIECT: STA2854- 118 ESTI MATE NO 0005 16:20: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00240  *REMVAL OF ASPHALT MAT (PLANING 70, 165. 000 0. 000
sy 0. 000 0.00
2. 25000 0. 000 0.00
0010 202-00250  *REMVAL OF PAVEMENT MARKI NG 12, 352. 000 12, 352. 000
SF 0. 000 0.00
3. 00000 12, 352. 000 37, 056. 00
0015 202-01140  *REMVAL OF GUARDRAIL TYPE 4 8, 930. 000 8, 930. 000
LF 0. 000 0.00
9. 85000 8, 930. 000 87, 960. 50
0020 203-00450  *ROOK REMOVAL 3.000 3.000
EACH 0. 000 0.00
4, 000. 00000 3.000 12, 000. 00
0021 203-01582  TRUCK (DUWP) 20. 250 20. 250
HOUR 0. 000 0.00
90. 00000 20. 250 1,822.50
0022 203-01590  FRONT END LOADER (RUBBER TI RE) 5. 500 5. 500
HOUR 0. 000 0.00
135. 00000 5. 500 742. 50
0025 203-02300  *ROCK SCALER 68. 000 68. 000
HOUR 0. 000 0.00
77.00000 68. 000 5, 236. 00
0030 208-00002  *EROSI ON LOG (12 | NCH) 0. 000 0. 000
LF 0. 000 0.00
6. 00000 0. 000 0.00
0031 208-00045  CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0. 000 0.00
900. 00000 2.000 1, 800. 00
0032 208-00103  *REMOVAL AND DI SPCSAL OF SEDI MENT (LABOR) 0. 000 0. 000
HOUR 0. 000 0.00
40. 00000 0. 000 0.00
0035 210-01130  *RESET GUARDRAIL TYPE 3 300. 000 300. 000
LF 0. 000 0.00

10. 50000 300. 000 3, 150. 00



CONTI D: C17264 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 17264-BI D ESTI MATE RUN 01/ 24/ 2011
PRQIECT: STA2854- 118 ESTI MATE NO 0005 16:20: 11

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0040 304-06000  AGGREGATE BASE COURSE (CLASS 6) 135. 000 0. 000
TON 0. 000 0.00
42. 50000 0. 000 0.00
0045 403-00720  HOT M X ASPHALT (PATCHI NG (ASPHALT) 87. 680 86. 270
TON 1. 410 184. 71
131. 00000 87. 680 11, 486. 08
0050 403-09210  *STONE MATRI X ASPHALT 7,799. 000 0. 000
TON 0. 000 0.00
80. 00000 0. 000 0.00
0055 411-10255  EMILSI FI ED ASPHALT ( SLOW SETTI NG 3, 532. 000 0. 000
GAL 0. 000 0. 00
2. 60000 0. 000 0.00
0060 603-00001  *ANNULAR SPACE GROUTI NG 4. 000 4.000
cy 0. 000 0. 00
3, 450. 00000 4.000 13, 800. 00
0065 606-00710  *GUARDRAIL TYPE 7 (STYLE CA) 134. 000 134. 000
LF 0. 000 0.00
36. 70000 134. 000 4,917.80
0066 606-00710  GUARDRAIL TYPE 7 (STYLE CA) DBE REPLACEMENT | TEM 8, 286. 000 8, 286. 000
(REVI SED PRI CE)
LF 0. 000 0. 00
37. 99000 8, 286. 000 314, 785. 14
0070 607-55040  *MESH ANCHOR 36. 000 36. 000
EACH 0. 000 0.00
279. 00000 36. 000 10, 044. 00
0071 607-55050  MESH ANCHOR ( SPECI AL) 8. 000 8. 000
EACH 0. 000 0.00
1, 170. 00000 8. 000 9, 360. 00
0072 900-00012  ADDED | TEM (FOOT)/ 1 | NCH CABLE ( RETAI NI NG CABLE) 330. 000 240. 000
LF 90. 000 3, 510. 00
39. 00000 330. 000 12, 870. 00
0075 607-55101  *CABLE NET (1/2 | NCH) 20, 000. 000 20, 000. 000
SF 0. 000 0.00
14. 45000 20, 000. 000 289, 000. 00



CONTI D Cl17264 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17264-BI D ESTI MATE RUN 01/ 24/ 2011
PRQJECT: STA2854-118 ESTI MATE NO 0005 16:20: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0077 612-00022 *DELI NEATOR (TYPE |1) (BARR ER) 73. 000 73. 000
EACH 0. 000 0. 00
5. 50000 73. 000 401. 50
0079 612-00075 *REFLECTCR STRIP (6 | NCH) 318. 000 318. 000
EACH 0. 000 0. 00
18. 00000 318. 000 5,724.00
0080 626-00000 *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
17, 600. 00000 1. 000 17, 600. 00
0085 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 1. 000
LS 0. 000 0. 00
2, 750. 00000 1. 000 2,750. 00
0090 627-00005 *EPOXY PAVEMENT MARKI NG 240. 000 78. 000
GAL 0. 000 0. 00
71. 00000 78. 000 5, 538. 00
0095 627-00012 * PAVEMENT MARKI NG PAI NT (LOW VOC SCOLVENT BASE) 608. 000 150. 000
GAL 91. 000 2,493. 40
27. 40000 241. 000 6, 603. 40
0100 627-01010 * PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE |) (I NLAI D) 2,626. 000 0. 000
SF 0. 000 0. 00
8. 75000 0. 000 0. 00
0105 630-00000 *FLAGGE NG 2,984.500 2, 866. 500
HOUR 118. 000 2,796. 60
23. 70000 2,984.500 70, 732. 65
0110 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 68. 000 60. 000
DAY 8. 000 272.00
34. 00000 68. 000 2,312.00
0115 630-00012 *TRAFFI C CONTROL MANAGEMENT 60. 000 58. 000
DAY 1. 000 564. 00
564. 00000 59. 000 33, 276. 00
0120 630-80001 *FLASH NG BEACON ( PORTABLE) 4. 000 2.000
EACH 0. 000 0. 00
340. 00000 2.000 680. 00



CONTI D Cl17264 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17264-BI D ESTI MATE RUN 01/ 24/ 2011
PRQJECT: STA2854-118 ESTI MATE NO 0005 16:20: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0125 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPCRARY) 3. 000 0. 000
EACH 0. 000 0. 00
113. 00000 0. 000 0. 00
0130 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 20. 000 3. 000
EACH 0. 000 0. 00
40. 00000 3. 000 120. 00
0135 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 92. 000 18. 000
EACH 0. 000 0. 00
40. 00000 18. 000 720. 00
0140 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 17. 000 8. 500
EACH 0. 000 0. 00
40. 00000 8. 500 340. 00
0145 630-80355 *PORTABLE MESSAGE S| GN PANEL 3. 000 1. 500
EACH 0. 000 0. 00
1, 700. 00000 1. 500 2, 550. 00
0150 630-80357 * ADVANCE WARNI NG FLASHI NG CR SEQUENCI NG ARROW PANEL (B 2.000 1. 000
TYP
5 EACH 0. 000 0. 00
570. 00000 1. 000 570. 00
0155 630-80360 *DRUM CHANNELI ZI NG DEVI CE 58. 000 0. 000
EACH 29. 000 812. 00
28. 00000 29. 000 812. 00
0160 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 0. 000 0. 000
EACH 0. 000 0. 00
28. 00000 0. 000 0. 00
0165 630-80370 * CONCRETE BARRI ER ( TEMPCORARY) 2,970. 000 770. 000
LF 330. 000 10, 890. 00
33. 00000 1, 100. 000 36, 300. 00
0166 900-00012 ADDED | TEM (FQOOT)/ ADDI TI ONAL LABCR COSTS FOR TEMP. 7,150. 000 7,150. 000
BARRI ER
LF 0. 000 0.00
2. 42000 7,150. 000 17, 303. 00
0170 630-80380 *TRAFFI C CONE 300. 000 150. 000
EACH 0. 000 0. 00
6. 00000 150. 000 900. 00



CONTI D Cl17264 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17264-BI D ESTI MATE RUN 01/ 24/ 2011
PRQJECT: STA2854-118 ESTI MATE NO 0005 16:20: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0175 630-80510 *MOBI LE PAVEMENT MARKI NG ZONE 1. 000 0. 000
LS 1. 000 550. 00
550. 00000 1. 000 550. 00
0180 630-85010 *1 MPACT ATTENUATCOR ( TEMPORARY) 2.000 0. 000
EACH 0. 000 0. 00
2, 820. 00000 0. 000 0. 00
0185 630-85040 *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 2.000 1. 000
TEMPCORARY)
( EACH 0. 000 0. 00
2, 750. 00000 1. 000 2,750. 00
0190 700-70010 F/ A M NOCR CONTRACT REVI SI ONS 25, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0195 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0200 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 98, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0205 700-70016 F/ A FUEL COST ADJUSTMENT 25, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0210 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 25, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0215 700-70022 F/ A QJT COLORADO TRAI Nl NG PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0220 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 35, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0225 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00



CONTI D: C17264 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17264-BI D ESTI MATE RUN 01/ 24/ 2011
PRQJECT: STA2854- 118 ESTI MATE NO. 0005 16: 20: 11

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0230 700-70031  F/ A | NTER M SURFACE REPAI R 10, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0235 700-70380 F/ A ERCSI ON CONTROL 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0255 900-00007  ADDED | TEM (EACH)/ RUMBLE STRI P 2.000 2.000
EACH 0. 000 0.00
1, 900. 00000 2.000 3, 800. 00
0256 900-00014  ADDED | TEM (LUVP SUM)/ REMOVAL OF RUMBLE STRIPS 1. 000 1. 000
LS 0. 000 0.00
4,500. 00000 1. 000 4, 500. 00
0260 900- 00007  ADDED | TEM (EACH)/ SPEED MONI TOR TRAI LOR 2.000 2.000
EACH 0. 000 0.00
1, 400. 00000 2.000 2, 800. 00
0265 202-00204 REMOVAL OF CURB, GUTTER AND SI DEWALK 57.000 57. 000
LF 0. 000 0.00
16. 40000 57. 000 934. 80
0270 202-00220 REMOVAL OF ASPHALT MAT 32.000 32.000
sy 0. 000 0.00
52. 85000 32.000 1, 691. 20
0275 609-21011  CURB AND GUTTER TYPE 2 (SECTION |-M 57.000 57. 000
LF 0. 000 0.00
32. 85000 57. 000 1, 872. 45
0280 202-00815 REMOVAL OF SIGN (SPECI AL) REMOVE SI GN PANEL (TYPE 4 25. 000 25. 000
BARR ER)
EACH 0. 000 0.00
29. 00000 25. 000 725. 00
0285 900-00007  ADDED | TEM (EACH)/ RESET BARRI ER SI GN PANEL 25. 000 25. 000
EACH 0. 000 0.00
192. 00000 25. 000 4, 800. 00
0290 900-00014  ADDED | TEM (LUVP SUM)/ CONCRETE BARRI ER (W NTER 1. 000 1. 000
PROTECTI ON)
LS 0. 000 0.00
7, 000. 00000 1. 000 7, 000. 00



CONTI D Cl17264 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17264-BI D ESTI MATE RUN 01/ 24/ 2011
PRQJECT: STA2854-118 ESTI MATE NO 0005 16:20: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0295 606-00705 GUARDRAI L TYPE 7 ( SPECI AL) 460. 000 0. 000
LF 460. 000 38, 640. 00
84. 00000 460. 000 38, 640. 00
CAT 0200 CURRENT AMI  $ 2,231,068.77 $ 60,712.71% 1,091, 326. 52
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0240 620-00001 FI ELD OFFI CE (CLASS 1) 1. 000 1. 000
EACH 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
0245 620-00011 FI ELD LABORATCRY (CLASS 1) 1. 000 1. 000
EACH 0. 000 0.00
6, 700. 00000 1. 000 6, 700. 00
0250 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
CAT 0400 CURRENT AMI  $ 15,200.00 $ 0.00$ 15, 200. 00

PRQJIECT TOTAL CURRENT AMI $ 2,246, 268.77 $

60,712.71% 1,106, 526.52



